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On June 1, 2017, Pukalani Associates, LL.C (“Movant”) filed a Motion for Extension of
Time to Complete Construction of Infrastructure Improvements (“Motion”), Memorandum in
Support of Motion, Declaration of Jordan E. Hart, Declaration of Mark Lane, and a Certificate of

Service in this proceeding, pursuant to sections 15-15-70, 15-15-79, and 15-15-94, Hawai‘i

Administrative Rules (“HAR”).

On June 9, 2017, the State Office of Planning (“OP”) requested a 30-day time extension

for filing responses on the Motion.




On June 9, 2017, the Executive Officer of the Land Use Commission granted the
requested time extension for the filing of responses to the Motion after conferring with each of
the other parties.

On June 15, 2017, Movant filed a letter stating “no objection” to the extension requests.

On June 26, 2017, the County of Maui, Planning Department (“County”) filed its
Statement of No Opposition to Petitioner’s Motion for Extension of Time to Complete
Construction of Infrastructure Improvements.

On July 7, 2017, OP filed Office of Planning’s Response to Petitioner’s Motion for
Extension of Time to Complete Construction of Infrastructure Improvements.

On August 4, 2017, OP filed OP’s Amended Response to Petitioner’s Motion for
Extension of Time to Complete Construction of Infrastructure Improvements.

On August 15, 2017, the Commission mailed the August 23, 2017 meeting notice and
agenda to all Parties and the Statewide and Maui mailing lists.

The Motion was heard in Kahului, Maui, Hawai‘i, on August 23, 2017. William Yuen,
Esq., Sarah Chadwick Cocke, Esq., and Jordan Hart appeared on behalf of Movant — Pukalani
Associates, LL.C; Dawn Takeuchi-Apuna, Esq., Rodney Funakoshi, and Lorene Maki appeared
on behalf of OP; and Michael Hopper, Esq., and William Spence appeared on behalf of the
County.

There was no public testimony.

At the hearing, Mox}ant presented information, describing past difficulties in securing
financing and requirements by the County for updated studies for a new change in zoning
request, in support of extending the time to complete construction of the backbone infrastructure
improvements. The County had no opposition to the Motion. OP had no objection to the Motion

and believed Movant had shown good cause to justify the extension request.
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After hearing argument of the parties, discussion, questioning, and deliberation by the
Commissioners, a motion was made and seconded to grant Movant’s Motion for Extension of
Time to Complete Construction of Infrastructure Improvements by amending Condition No. 18
and Condition No. 19 to allow an additional five years until June 29, 2024 from the date of the
original Decision and Order dated June 29, 2009. There being a vote tally of 6 ayes, 0 nays and
3 excused, the motion carried.

This Commission, having duly considered the Motion for Extension of Time to Complete
Construction of Infrastructure Improvements filed by Pukalani Associates, LL.C, the arguments
and representations by the parties, and the record in this docket, hereby finds and concludes that
Pukalani Associates, LL.C, has supported its position for an extension of time to complete

construction of infrastructure improvements. Therefore, for good cause shown,

IT IS HEREBY ORDERED that the Motion for Extension of Time to Complete
Construction of Infrastructure Improvements be GRANTED and that Conditions No. 18 and No.
19 of the Findings of Fact, Conclusions of Law, and Decision and Order entered by the State
Land Use Commission on June 29, 2009, be amended to allow an additional five years, until

June 29, 2024, for the completion of infrastructure improvements.
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ADOPTION OF ORDER

The ORDER and its ADOPTION shall take effect upon the date this ORDER is

certified and filed by this Commission.

DONE at Honolulu, Hawai‘i, this 1241 day of October, 2017, per motion

on August 23, 2017.

LAND USE COMMISSION
APPROVED AS TO FORM STATE QF HAWAI‘F~
! &A 0 o ,QI/W ,é«d e By NS
Deputy Attorney General ' fONATHAN SCHEUER

ting Chair and Commissioner

Filed and effective on:

-~ Sl i

“GRODENKE
Executive Officer
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I hereby certify that a copy of the ORDER GRANTING MOTION FOR EXTENSION
OF TIME TO COMPLETE CONSTRUCTION OF INFRASTRUCTURE IMPROVEMENTS
was served upon the following by either hand delivery or depositing the same in the U. S. Postal

Service by regular or certified mail as noted:

CERTIFIED WILLIAM W.L. YUEN, Esq.
MAIL: SARAH CHADWICK COCKE, Esq.
Alston Hunt Floyd & Ing
1001 Bishop Street, Suite 1800
Honolulu, Hawai‘i 96813
ATTORNEY FOR MOVANT, PUKALANI ASSOCIATES, LLC




DEL.:

REGULAR
MAIL:

REGULAR
MAIL:

REGULAR
MAIL:

LEO ASUNCION, Director
State Office of Planning

P. O. Box 2359

Honolulu, Hawai‘i 96804-2359

DAWN TAKEUCHI-APUNA, Esq.

BRYAN C. YEE, Esq.

Deputy Attorney General

Hale Auhau

425 Queen Street

Honolulu, Hawai‘i 96813

ATTORNEY FOR STATE OFFICE OF PLANNING

WILLIAM SPENCE, Director
Maui Planning Department
County of Maui

250 South High Street

Kalana Pakui Building, Suite 200
Wailuku, Hawai‘i 96793

MICHAEL HOPPER, Esq.

Deputy Corporation Counsel

Department of the Corporation Counsel
County of Maui

200 South High Street

Wailuku, Hawai‘i 96793

ATTORNEY FOR THE COUNTY OF MAUI,
DEPARTMENT OF PLANNING

Dated: Honolulu, Hawai‘i, 10/12/17

DANTEL E. ORODENKER
Executive Officer
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